

Communication

Date	29 September 2026
Team ID	SWTID-2026-8574
Project Name	LegalEase: AI-Powered Legal Document Generators
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle,

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	All Team Members	Daily updates, task allocation
2	Progress Update	Weekly	Google Meet / Email	Team + Mentor	Track milestones, demo prep
3	Issue / Bug Discussion	As Needed	GitHub Issues / Slack	Developers	Resolve bugs in AI gen, PDF
4	Stakeholder Review	Bi-Weekly	Zoom / Google Meet	Client + Team	Show progress, get feedback
5	Final Demo Rehearsal	Once	In-person / Meet	All Members	Full demo practice, Q&A prep
6	Client Feedback	After Demo	Email / Meet	All	Collect feedback for future scope

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Different locations & time conflict for meetings	Fixed 7 PM daily standup, shared calendar, recorded meets
2	OpenAI API delay causing confusion in tasks	Created WhatsApp group, immediate updates, backup API keys
3	Last minute template changes by client	Agile approach, flexible task split, daily review with mentor